Office of Economic Recovery and Reinvestment GIS Map Data Elements

Contract No.

2009-CB-044

2009-1E-002

2010-CH-020
(Former RI #
2009-CH-034)

2010-CH-021
(Former RIC#
2009-CH-069)

2009-CT-082

2009-CH-081

2009-CH-016

2010-CM-019
(Former RIC#
2009-CM-024)

Project

Industrial Drive Bridge No.
882

Enhancement Project -
Westminster St.

Stormdrain Retro Project
BMP Monitoring

1R Route 102 C-1

STC Signals - South &
Central

1R High St./Diamond Hill
Rd.

Downtown Providence
ADA C-2

Bridge Washing C - 10

Description Es“m?;;f‘ (S Status Start Date

Rehabilitation of Industrial Dr., including sidewalk repairs
and resurfacing, which carries Industrial Dr. over the Currently
Moshassuck River. $2,300,000.00 Advertised TBD

Westminster St. Streetscape from I-95 Service Road No. 7

to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles),

which includes sidewalks, crosswalks, bicycle lanes, Pending

street trees and street lighting. $3,300,000.00 Advertising TBD

Project to review approximately 60 out of 130 storm water

drainage systems, ponds, catch basins, etc. that were

previously upgraded to meet Federal Best Management

Practices, in accordance with State and Federal water

quality regulations, for storm water runoff. Project will

include inspection of drainage structures, cleaning and Pending

performance evaluation. $1,100,000.00 Advertising TBD

Resurfacing of Route 102 from Route 101 in Scituate to

Old Plainfield Pike in Foster (7.4 miles), including drainage

and guardrail improvements. RIDOT anticipates

resurfacing an additional 10.8 miles from Old Plainfield Pending

Pike to Route 3 in Exeter in the near future. $3,000,000.00 Authorization TBD

Various traffic signal improvements including new

installations, signal modifications, and island

modifications in Coventry, East Greenwich, Exeter, North

Kingstown, South Kingstown, Warwick, and West Pending Contract
Warwick.(12 intersections). $2,000,000.00 Award TBD

Resurfacing of High St./Diamond Hill Rd./Route 114,

including curbing, sidewalk, guardrail, minor drainage

work, and signal work, from Cumberland Public Library to Pending Contract
Blackstone Street (1.2 miles). $1,900,000.00 Award TBD

Repair sidewalks on Washington St. from Empire St. to

Eddy St. and Westminster St. from Empire St. to 100 feet

east of Mathewson St. (0.3 miles). Includes landscaping Pending Contract

and installation of bike racks. $900,000.00 Award TBD

Powerwashing of 65 of Rhode Island’s 772 bridges to

remove road salts, dirt and bird droppings. Includes:

Cumberland, East Providence, Lincoln, North Smithfield,

Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT

goal of powerwashing all bridges with 10 contracts every Pending Re-

5 years. $1,392,000.00 Advertising TBD

Contract
Completion End
Date (mm/yyyy)**

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

Percentage of
Construction
Completed

TBA

TBA

TBA

TBA

TBA

TBA

Contractor

TBA

TBA

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date

12/1/09
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Contract Percentage of
i Completion End Construction
Contract No. Project Description Es“m?;;f’ (S Status Start Date Date :)mm/WW)” Completed Contractor
This Fixed Guideway Modernization project will pay to
build a fueling facility, to fuel the engines for the MBTA
commuter service from Providence to Boston, and to build
Pawtucket Layover an ispection pit, allowing inspection of train brakes from
RI-560001-0 Improvement Project below. $460,000 Planned Project TBD TBD TBA
2010-CH-022 Installation of new sidewalks and curbing on North Main
(Former RIC# ADA Child St. and N. Main St. from Park St. to Wood St. and Child St. from Cutler St.
2009-CH-048) St. C-1 to the East Bay Bike Path (0.2 miles). $600,000.00 Planned Project TBD TBD TBA
2010-CH-023 Resurfacing of Colebrook Rd., including replacement of
(Former RIC# drainage system, from Long Highway to Route 179 (1.7
2009-CH-080) 1R Colebrook Rd. miles). $1,600,000.00 Planned Project TBD TBD TBA
Resurfacing of Route 146, including guardrail
replacement, joint repair, and minor alignment
modifications, from Route 116 interchange to area of
Sherman Ave. and Old Louisquisset Pike/Route 246
interchange. (1.1 miles). Project includes rehabilitation of
1R Route 146/Wilbur Rd. Wilbur Road Bridge, including raising and replacing Scheduled for
2009-CH-042 Bridge No. 415 superstructure of bridge. $6,200,000.00 Advertising TBD TBD TBA
Wyoming Bridges #43 and Rehabilitation of both Wyoming Bridges, which carry Scheduled for
2009-CB-085 #44 Bridge St. over the Wood River. $2,300,000.00 Advertising TBD TBD TBA
Resurfacing of Main Rd./Route 138, including curbing,
sidewalks, and drainage and guardrail improvements, from Substantially D'Ambra
2009-CH-030 Route 138 1R John Street to the Massachusetts State Line (2.3 miles) $3,289,000.00 Complete 03/2009 09/2009 100.0% Construction
Stormdrain Retrofit - Construction of stormwater treatment pond at interchange Substantially
2009-CH-041  Outfall W-6 of Route 6 and Killingly St./Route 128. $1,277,000.00 Complete 04/2009 10/2009 100.0% J.H. Lynch & Sons
Involved various drainage improvements in the following
communities: Hopkinton (Mechanic St.), Johnston (Winsor
Ave. at Hawkins Pond), North Smithfield (Greenville Rd.), Substantially R. P.lanuccillo &
2009-CH-046 Statewide Drainage C-1 and West Greenwich (Escoheag Hill Rd.). $748,000.00 Complete 04/2009 09/2009 100.0% Sons
Construction of a 400-foot rocky seawall along the
shoreline of the Seekonk River, salt marsh mitigation,
Warren Avenue installation of a stone dust river walk and landscaping on Substantially
2009-CH-029  Revetment the adjacent Warren Avenue project in East Providence. $569,000.00 Complete 04/2009 11/2009 100.0% Sumco Eco

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 12/1/09 20f7
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Contract Percentage of

Estimated Cost Completion End Construction

Contract No. Project Description )" Status Start Date Date (mm/yyyy)** Completed Contractor
Installation of new sidewalks and curbing on Bristol Ferry
Road from West Main Road/Route 114 to Boyd's Lane.
ADA - Improvements to Includes Intersection improvements and new traffic Substantially Narragansett
2009-CH-052  Bristol Ferry Rd. signals with pedestrian signals. $1,696,000.00 Complete 05/2009 11/2009 100.0% Improvement
Resurfacing of two sections of Ocean Rd. in from
Narragansett Town Beach to Point Judith, Narragansett
Resurfacing Ocean and (3.7 miles), and Shore Road from Post Road to Ocean View Substantially
2009-CH-051 Shore Rds. Highway in Westerly (4.5 miles). $3,900,000.00 Complete 05/2009 10/2009 100.0% J.H. Lynch & Sons
Rubberized Chip Sealing - Substantially
2009-CR-062 2009 Application of rubberized chip seal. $1,800,000.00 Complete 05/2009 09/2009 100.0% All States Asphalt
Drainage work at the intersection of Ten Rod Road/Rte 165 Substantially Rosciti Construction
2009-CH-058 Statewide Drainage C-2  and Black Plain Rd in Exeter. $451,000.00 Complete 06/2009 09/2009 100.0% Co., LLC
Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
1R Nate Whipple Highway work, and signal work from Diamond Hill Road/Route 114 Substantially
2009-CH-037 C-1 to Mendon Road/Route 122 (2.6 miles). $3,800,000.00 Complete 06/2009 11/2009 100.0% Fleet Construction
Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Burrillville, Charlestown, Cranston, East Greenwich,
Exeter, Hopkinton, Johnston, Narragansett, North
Kingstown, Richmond, South Kingstown, Warwick, West Substantially
2009-CM-025 Bridge Washing C - 11 Greenwich, West Warwick, and Westerly. $984,000.00 Complete 06/2009 11/2009 100.0% Deangelo Bros.
Resurfacing of Putnam Pike/Route 44, including drainage
1R Improvements to improvements and guardrail replacement, from Tourtellote Substantially
2009-CH-055 Route 44 C-3A Hill Rd. to RIDOT Maintenance Facility (2 miles). $1,866,000.00 Complete 06/2009 11/2009 100.0% T. Miozzi Paving
Installation of new sidewalks and curbing on Legion Way
ADA - Legion from Main St. to Providence St. and Providence St. from Substantially
2009-CH-028 Way/Providence St. Legion Way to East Main St./Route 115. (1 miles). $900,000.00 Complete 06/2009 10/2009 100.0% Lucena Brothers
Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - existing bituminous concrete pavement with a hot applied Substantially
2009-CR-056 South & Central rubberized asphalt sealant. $500,000.00 Complete 07/2009 09/2009 100.0% Sealcoating, Inc.
Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - existing bituminous concrete pavement with a hot applied Substantially
2009-CR-057  North & East rubberized asphalt sealant. $500,000.00 Complete 07/2009 09/2009 100.0% Annseal, Inc.
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 12/1/09 3of7
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Contract Percentage of
i Completion End Construction
Contract No. Project Description Es“m?;;f‘ Gt Status Start Date Date :)mm/mnm)** Completed Contractor
Resurfacing of Kingstown Rd./Route 138 from Beaver Substantially
2009-CH-060 Rt. 138 Reclamation River Rd. to 660 feet west of Route 112 (2 miles). $2,000,000.00 Complete 07/2009 11/2009 100.0% Cardi Corp.
Involves various drainage improvements in the following
communities: Cranston (Pippin Orchard Rd.), Lincoln Substantially
2009-CH-059 Statewide Drainage C-3 (River Rd./Rte. 126), and Narragansett (Bridgetown Rd.). $500,000.00 Complete 08/2009 10/2009 100.0% J.H. Lynch & Sons
Chip seal overlay of Hartford Pike/Route 101 from the
Safety Improvements to  Connecticut State line to Route 94 in Foster and Anan Substantially
2009-CH-035 Route 101 Wade Rd. to Route 102 in Scituate (4 miles). $1,300,000.00 Complete 09/2009 10/2009 100.0% J.H. Lynch & Sons
Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
Providence, North Smithfield, Pawtucket, Smithfield and Under
2009-CT-026  Statewide Striping - North Woonsocket. $2,418,000.00 Construction 04/2009 11/2010 37.0% Traffic Markings
Application of striping on State roadways in Barrington,
Statewide Striping - East Bristol, East Providence, Little Compton, Middletown, Under
2009-CT-027 Bay Newport, Portsmouth, Providence, Tiverton and Warren. $2,287,000.00 Construction 04/2009 11/2010 37.0% Traffic Markings
Installation of radar-based vehicle detectors in several
locations to collect data on traffic volume, speed, and
vehicle classification used for annual reporting
Traffic Monitoring requirements and TMC traffic flow maps (37 stations plus Under
2009-CT-045 Stations 6 stations for vehicle classifications.) $1,053,000.00 Construction 05/2009 06/2010 51.0% Arden Engineering
Installation of radar-based vehicle detectors, at same
location as existing traffic cameras, to collect data on
traffic volume, speeds. The new detectors provide alerts to
TMC operators to announce increasing traffic congestion.
Technology will allow RIDOT to post travel time on Under
2009-CT-015 CCVE/RVD Design electronic message signs (40 locations) $505,000.00 Construction 05/2009 06/2010 51.0% Arden Engineering
Statewide Guardrail Replacement and repair of rusted, damaged and/or Under
2009-CM-040  Repl./Repair 2009 substandard guardrail. $1,200,000.00 Construction 05/2009 03/2011 29.0% Cosco Inc.
Resurfacing of West Main Road from Coddington Highway
to John Kesson Lane. Includes removal of existing
concrete median markers; curbing and sidewalk
replacement; new signage and pavement markings;
1R Highway replacement and/or addition of traffic signal and
Improvements to West pedestrian signal equipment; and traffic signal Under D'Ambra
2009-CH-004 Main Rd interconnection. $6,048,526.50 Construction 05/2009 10/2010 39.0% Construction

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date

12/1/09

40of 7




Office of Economic Recovery and Reinvestment GIS Map Data Elements

Contract Percentage of
i Completion End Construction
Contract No. Project Description Es“m?;;f‘ (S Status Start Date Date :)mm/WW)” Completed Contractor
Resurfacing of Old Louisquisset Pike/Route 246 from
Breakneck Hill Rd./Route 123 to Route 116/Route 146 Under
2009-CH-039  Resurfacing Route 246 interchange (2.3 miles). $1,687,000.00 Construction 05/2009 10/2009 100.0% Cardi Corp.
This project is the final phase of a Safety Improvement
Project. Project includes excavating planting beds,
placing loam and installing new planting material in select
locations in the U.S. Route 1 median between Mooresfield
Road and the Oliver Stedman Government Center.
Route 1 Median Contract includes two-year mowing and maintenance Under MON Landscaping
2009-CL-013 Landscaping agreement. $236,000.00 Construction 05/2009 11/2010 34.0% Co.
Replacement of signage on I-95 at Exits 6-8 (West
Greenwich, East Greenwich, West Warwick, and Warwick),
Exit 12B (Warwick), Exists 16-18 (Cranston and
Providence), and Exit 29 (Pawtucket). Contract also
includes signage on Route 146 at Route 146A in North Under Roadsafe Traffic
2009-CT-064 |-95 Signing Project C-1  Smithfield. $3,400,000.00 Construction 05/2009 08/2010 45.0% Systems, Inc.
Removal and replacement of light poles and electrical
systems for overhead lighting on 1-295 at Exits 1, 2, 4 and
I - 295 Safety & Lighting C- 5 from Warwick to Johnston. Contract includes additional Under
2009-CH-068 2D traffic cameras for the TMC. $6,000,000.00 Construction 07/2009 10/2010 30.0% Arden Engineering
First phase of a 25-mile resurfacing project of 1-95 from
Connecticut line to Exit 8 in Warwick. Stimulus funds will Under D'Ambra
2009-CH-031 |- 95 Resurfacing C-1 pay for first 7.6 miles from State line to Exit 3. $10,000,000.00 Construction 07/2009 12/2009 94.0% Construction
Manton Ave. Streetscape from Delaine St. to Sisson St.
(0.8 miles), which includes sidewalks, crosswalks, street
trees and street lighting. Other funds (Federal and City)
Enhancement Project - will be used to upgrade signal at Manton Ave. and Atwells Under Universal
2009-1E-001 Manton Ave. Ave. $500,000.00 Construction 07/2009 07/2010 37.0% Construction
Resurfacing of Putnam Pike/Route 44, including
1R Improvements Route replacement of sidewalks, curbing, drainage
44 C-2A (W.Greenville- improvements, and new signal, from Austin Ave. to West Under
2009-CH-054  Austin) Greenville Rd. (1.3 miles). $2,900,000.00 Construction 07/2009 05/2010 43.0% Digregorio Corp.
Replacement of all signage on Route 37 from Post
Route 37 Signing Project Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2 Under
2009-CT-065 C-2 miles). $3,316,000.00 Construction 08/2009 08/2010 28.0% Liddell Bros.
Resurfacing of Dean St., Cahir St. and Stewart St.,
Dean St., Cahir St., including upgraded signals and new street lights, from Under
2009-CH-084 Stewart St. West Exchange St. to Point St. (0.9 miles) $4,000,000.00 Construction 08/2009 12/2010 20.0% Digregorio Corp.

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date
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Contract Percentage of
i Completion End Construction
Contract No. Project Description Es“m?;;f‘ (S Status Start Date Date :)mm/WW)” Completed Contractor
Reconstruction of Hartford Ave./Route 6A, including
curbing, sidewalks, widening a portion to provide a center
turn lane, a new drainage system, upgrading traffic signal
Reconstruction of systems, and installation of fiber optic connection, from Under
2009-CH-009 Hartford Avenue (Rt. 6A) the I-295 interchange to Atwood Ave./Rte. 5 (0.7 miles) $5,300,000.00 Construction 08/2009 10/2010 22.0% Digregorio Corp.
Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114 Under
2009-CH-091 1R Nate Whipple Hwy. C-2 to the Massachusetts State line (1.7 miles). $2,800,000.00 Construction 09/2009 08/2010 25.0% J.H. Lynch & Sons
Statewide maintenance contract which involves signal
repair and minor resurfacing as needed at roughly 60 Under
2009-CT-043 Signal Optimization 2009 different intersections. $1,000,000.00 Construction 09/2009 05/2010 34.0% J.H. Lynch & Sons
Replacement of all signage on Route 10 from Park Under
2009-CT-070 Route 10 Guide Signs Ave./Route 12 in Cranston to I-95 in Providence (5 miles). $4,200,000.00 Construction 09/2009 09/2010 20.0% Liddell Bros
Rehabilitation of bridges at the Dillons Corner Rotary in
Narragansett. Work to consist of superstructure
replacement of Dillions Corner Bridge, which carries
Route 1 over Kingstown Rd./Pt. Judith Rd./Route 108 and
on-ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt. Under
2009-CB-087 Dillons Corner Bridge Judith Rd. to Route 1 North. $8,500,000.00 Construction 09/2009 11/2011 12.0% John Rocchio Corp.
Resurfacing of Oak St./Westerly Bradford R./Route 91,
including sidewalks, minor drainage improvements, water
1R Improvements to line installation and new signage, from Route 3 to Under D'Ambra
2009-CH-036 Route 91 C-1 Westerly Maintenance Facility (1.3 miles). $2,600,000.00 Construction 09/2009 10/2010 17.0% Construction
Installation of new sidewalks and curbing on Child St. Under
2009-CH-066  ADA Child St. C-2 from Cutler St. to Massachusetts State line. (2.2 miles). $2,500,000.00 Construction 09/2009 08/2010 19.0% Shire Corporation
Continued long-term preventative maintenance on the
Phase IV Imp Jamestown Jamestown-Verrazzano Bridge, which carries Route 138 Under
2009-CB-047 Bridge No. 800 over the West Passage of Narragansett Bay. $7,000,000.00 Construction 10/2009 09/2010 15.0% Aetna Bridge Co.
Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket,
STC Signals - North & Portsmouth, Providence, Smithfield, and Warren (14 Under
2009-CT-079 East Bay intersections) $2,000,000.00 Construction 10/2009 08/2010 17.0% Rossi Electric Co.

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date
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Contract No. Project Description Es“m?;f‘ (S Status Start Date Date :)mm/yyyy)** Completed Contractor
Resurfacing of Diamond Hill Rd./Rte. 114, including
curbing, sidewalk, guardrail, minor drainage work, and Under D'Ambra
2009-CH-077 1R Diamond Hill Road signal work, from Social Street to Bound Road (2.2 miles) $4,400,000.00 Construction 10/2009 10/2010 11.0% Construction

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 12/1/09 70f7




